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ESTIMATE RUN 07/12/2018

ESTIMATE SUMMARY 12:23:57

CONTID: C22436         ESTIMATE NO: 0001 PROG 2005

PCN: 22436-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50, K-11-G STRUCTURE REPLAC PERCENT TIME:

PROJECT NO: FBR0502-081                   

US 50, K-11-G STRUCTURE REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: SAGUACHE

CONTRACTOR:

DIETZLER CONSTRUCTION CORPORATION PAY PERIOD ENDING

100 Gateway Circle DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Berthoud CO 80513     (303)532-8859 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,241,326.78 PARTICIPATING $ $ 37,125.00

AWARD PROJECT AMT: 1,152,820.58 NON-PARTICIPATING 176,185.28

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,649.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.53

WORK DAYS

WORK DAYS

17.18%

1,028,016.50

213,310.28

213,310.28

207,660.97

$

$

$

$

37,125.00

176,185.28

213,310.28

0.00

213,310.28

-5,649.31

0.00

207,660.97

0.00

AMOUNT DUE 207,660.97 207,660.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 207,660.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

11.5 TIME ALLOW: 85

ORIG TIME ALLOW: 85

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/18/2018

06/18/2018

07/09/2018

04/19/2018

04/26/2018

05/14/2018

06/18/2018
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PCN: 22436-BID    ESTIMATE RUN 07/12/2018

PROJECT: FBR0502-081                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:23:57

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 0.000

0.330

201-00000  
 

907.500.330

907.50

1.000

L S 

2,750.00000

0010 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

8.000

EACH

11.00000

0015 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

92.000

SY  

8.80000

0020 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,445.000

SY  

5.62000

0025 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,458.000

SF  

4.40000

0030 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

27.50000

0035 Removal of Fence 0.000

252.000

202-01000  
 

831.60252.000

831.60

252.000

LF  

3.30000

0040 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

398.000

LF  

7.70000

0045 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

137.50000

0050 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

10.000

CY  

13.20000

0055 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

1,289.000

CY  

41.86000
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PCN: 22436-BID    ESTIMATE RUN 07/12/2018

PROJECT: FBR0502-081                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:23:57

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

40.000

HOUR

220.00000

0065 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

137.50000

0070 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

126.50000

0075 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

352.00000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

35.20000

0085 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

457.000

CY  

47.30000

0090 Erosion Log Type 1 (12 Inch) 0.000

246.000

208-00002  
 

541.20246.000

541.20

246.000

LF  

2.20000

0095 Silt Fence 0.000

243.000

208-00020  
 

534.60243.000

534.60

1,000.000

LF  

2.20000

0100 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0105 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

1,925.00000

0110 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

35.20000
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PCN: 22436-BID    ESTIMATE RUN 07/12/2018

PROJECT: FBR0502-081                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:23:57

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

82.50000

0120 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

49.50000

0125 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

51.70000

0130 Erosion Control Management 0.000

10.500

208-00207  
 

3,176.2510.500

3,176.25

85.000

DAY 

302.50000

0135 Water Control 0.000

0.500

208-00400  
 

35,000.000.500

35,000.00

1.000

L S 

70,000.00000

0140 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

60.000

LF  

7.70000

0145 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.800

ACRE

2,472.01000

0150 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.050

ACRE

1,595.00000

0155 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.850

ACRE

1,008.59000

0160 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.850

ACRE

1,424.50000

0165 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

85.000

LB  

8.24000
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PCN: 22436-BID    ESTIMATE RUN 07/12/2018

PROJECT: FBR0502-081                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:23:57

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 Brush Layer Cutting 0.000

0.250

214-01010  
 

1.430.250

1.43

600.000

EACH

5.72000

0175 Transplant Shrub 0.000

0.000

215-00000  
 

0.000.000

0.00

15.000

EACH

82.50000

0180 Soil Retention Blanket (Coconut) (Biodegradable Class 
1) 

0.000

0.000

216-00221  
 

0.000.000

0.00

2,000.000

SY  

4.08000

0185 Wildlife Biologist 0.000

8.000

240-00000  
 

861.128.000

861.12

20.000

HOUR

107.64000

0190 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

49.50000

0195 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

334.000

TON 

30.80000

0200 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

54.000

TON 

17.60000

0205 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

652.000

TON 

191.77000

0210 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

529.000

GAL 

8.80000

0215 Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) (12 
in. Block)

0.000

0.000

606-00301  
 

0.000.000

0.00

413.000

LF  

37.84000

0220 End Anchorage (Nonflared) (31 in. MGS) (12 in. Block) 0.000

0.000

606-02003  
 

0.000.000

0.00

4.000

EACH

3,460.11000
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PCN: 22436-BID    ESTIMATE RUN 07/12/2018

PROJECT: FBR0502-081                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:23:57

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

4.000

EACH

358.93000

0230 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

1.000

EACH

380.60000

0235 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

275.000

LF  

7.26000

0240 Fence (Plastic) 0.000

104.000

607-11525  
 

457.60104.000

457.60

200.000

LF  

4.40000

0245 16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

2.000

EACH

467.50000

0250 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

613.000

LF  

14.85000

0255 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

4.000

EACH

18.70000

0260 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

25.30000

0265 Construction Surveying 0.000

0.480

625-00000  
 

5,596.800.480

5,596.80

1.000

L S 

11,660.00000

0270 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

40.000

HOUR

176.00000

0275 Mobilization 0.000

0.500

626-00000  
 

25,000.000.500

25,000.00

1.000

L S 

50,000.00000



CONTID: C22436         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 22436-BID    ESTIMATE RUN 07/12/2018

PROJECT: FBR0502-081                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:23:57

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0280 Public Information Services (Tier IV) 0.000

0.125

626-01104  
 

687.500.125

687.50

1.000

L S 

5,500.00000

0285 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

28.000

GAL 

167.20000

0290 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

2,400.000

HOUR

12.00000

0295 Traffic Control Inspection 0.000

13.000

630-00007  
 

1,716.0013.000

1,716.00

61.000

DAY 

132.00000

0300 Traffic Control Management 0.000

7.000

630-00012  
 

2,464.007.000

2,464.00

60.000

DAY 

352.00000

0305 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

4.000

EACH

442.20000

0310 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

93.50000

0315 Construction Traffic Sign (Panel Size A) 0.000

8.500

630-80341  
 

327.258.500

327.25

40.000

EACH

38.50000

0320 Construction Traffic Sign (Panel Size B) 0.000

5.000

630-80342  
 

192.505.000

192.50

20.000

EACH

38.50000

0325 Portable Message Sign Panel 0.000

40.000

630-80359  
 

1,540.0040.000

1,540.00

350.000

DAY 

38.50000

0330 Drum Channelizing Device 0.000

17.500

630-80360  
 

327.2517.500

327.25

50.000

EACH

18.70000
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PCN: 22436-BID    ESTIMATE RUN 07/12/2018

PROJECT: FBR0502-081                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:23:57

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0335 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

40.70000

0340 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

300.000

LF  

34.10000

0345 Traffic Cone 0.000

11.000

630-80380  
 

48.4011.000

48.40

100.000

EACH

4.40000

0350 Portable Rumble Strips (Temporary) 0.000

0.000

630-80440  
 

0.000.000

0.00

6.000

EACH

2,081.75000

0355 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

3,767.50000

0360 Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

1.000

EACH

14,300.00000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

85,000.000

F A 

1.00000

0370 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0375 F/A Asphalt Pavement Incentive (Smoothness) 0.000

0.000

700-70012  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0380 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22436-BID    ESTIMATE RUN 07/12/2018

PROJECT: FBR0502-081                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:23:57

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0385 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 80,211.0080,211.00750,773.40CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

0390 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

73.000

LF  

22.00000

0395 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

1.000

L S 

35,200.00000

0400 Structure Excavation 0.000

161.000

206-00000  
 

2,479.40161.000

2,479.40

170.000

CY  

15.40000

0405 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

280.000

CY  

48.40000

0410 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

35.000

CY  

48.40000

0415 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

17,000.00000

0420 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

186.000

SY  

48.40000

0425 Concrete Class D (Box Culvert) 0.000

17.330

601-03030  
 

34,660.0017.330

34,660.00

62.000

CY  

2,000.00000

0430 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

6,776.000

LB  

1.98000
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PCN: 22436-BID    ESTIMATE RUN 07/12/2018

PROJECT: FBR0502-081                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:23:57

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0435 12x10 Foot Concrete Box Culvert (Precast) 0.000

21.250

603-71210  
 

58,834.8821.250

58,834.88

85.000

LF  

2,768.70000

CAT 95,974.2895,974.28453,428.38CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS - Bridge Enterprise 

0440 Field Office (Class 2) 0.000

1.000

620-00002  
 

16,500.001.000

16,500.00

1.000

EACH

16,500.00000

0445 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

16,500.001.000

16,500.00

1.000

EACH

16,500.00000

0450 Sanitary Facility 0.000

1.000

620-00020  
 

4,125.001.000

4,125.00

1.000

EACH

4,125.00000

CAT 37,125.0037,125.0037,125.00CURRENT AMT0450 $ $ $

$ 213,310.28213,310.28$1,241,326.78$CURRENT AMTPROJECT TOTAL


